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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

Fed Aid

201130

HA12

130

201130

HB1

HM1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

PLACE HOT MIX ASPHALT ON PAVEMENT

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

TOP GRADE CONSTRUCTION INC

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

LIVERMORE CA 94551

 

 

 

 

 

(925)449-5764

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)226-8340

(831)375-1621

 

 $1,785,000

 $856,024

 $885,000

 $3,085,000

 $594,819

 $497,680

Bid + CCOs

 $1,530,000

 $774,016

 $0

 $2,895,213

 $346,748

 $0

Comp To  date

 $0

 $6,422

 $0

 $297,698

 $43,245

 $0

This Month

06/30/08

09/27/07

04/15/09

08/18/08

08/20/08

04/14/09

Awarded

06/30/08

10/16/07

04/15/09

08/18/08

09/15/08

04/29/09

Approved

12/30/08

06/20/09

09/14/09

05/20/09

07/02/09

Est Comp

 92%

 100%

 0%

 98%

 64%

 0%

%Time

 86%

 90%

 0%

 94%

 58%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0R9304

05-0L2804

05-0Q9304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

585 W BEACH ST., PO BOX 720

411 WALKER ST

50 CONTRACTORS STREET

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-146-/1.5

Fed Aid

HA22

HA26

HB1

HB1

HM1

HM1

Pgm Code

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT CONCRETE MEDIAN BARRIER

RUBBERTIZED HOT MIX ASPHALT OVERLAY

SLURRY SEAL COAT

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

CENTRAL FENCE CO.

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

SACRAMENTO, CA  95822

WATSONVILLE, CA 95077

SAN JOSE CA 95136

SACRAMENTO, CA 95829

(805)473-3016

(805)925-9533

 

 

(408)574-1400

 

LANG, TIM R.

RICHARDS, TIM

NAAS, ABDALLA

TYLER LAVERING

WILSON, JENNIFER

KESHAVARZI, FARSHAD

Resident
Engineer

(805)226-7450

(805)542-4765

(831)663-8902

(831)375-1621

(831)761-7615

(831)761-7617

 $2,519,101

 $5,948,024

 $579,958

 $4,328,698

 $978,162

 $173,282

Bid + CCOs

 $0

 $2,189,712

 $376,390

 $4,203,293

 $0

 $0

Comp To  date

 $0

 $328,790

 $266,122

 $1,679,138

 $0

 $0

This Month

02/09/09

09/03/08

12/10/08

07/15/08

02/17/09

04/22/09

Awarded

02/23/09

09/26/08

01/05/09

07/25/08

03/13/09

05/15/09

Approved

02/02/11

06/04/09

06/11/09

07/24/09

Est Comp

 0%

 38%

 55%

 83%

 0%

 0%

%Time

 0%

 37%

 64%

 95%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-0N3104

05-464104

05-0M7704

05-0N8304

05-0R7804

05-0Q9204

Contract 

  

ACHS-Q101-(146)E

ACHS-Q101-(147)E

ACST-Q101-(145)E

  

  

  

HGQ1-01 1-(6E)

G Q1-01 1-(7E)

  Q1-01 1-(5E)

  

  

  

--()

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 2210

P O BOX 5757

148 OTTO CIRCLE

PO BOX 720

120 GRANITE ROCK WAY

9390 ELDER CREEK ROAD

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

3075 EXECUTIVE DRIVE

1529 HWY 68

150 WESTRIDGE DR, STE

140

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SALINAS, CA 93907

MONTEREY, CA 93940

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

Fed Aid

HA22

HB1

HB1

HB4N

HB4C

HB1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING

REALIGN AND WIDEN ROADWAY

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

Type Of Work

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

CRUCO CONSTRUCTION GROUP INC

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

Contractor

STOCKTON, CA 95209

FRESNO CA 93706

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

STANTON CA 90680

 

(559)498-3639

(805)238-3510

(805)489-4216

(818)767-8418

(714)893-0551

TYLER LAVERING

LANG,TIM

LANG, TIM R.

MORTENSEN, MICHAEL

ART INFANTE

JOHNSON, CURTIS

Resident
Engineer

(831)375-1621

(805)748-5513

(805)226-7450

(805)884-9459

(805)962-4752

(805)884-9459

 $188,352

 $657,216

 $601,995

 $497,000

 $47,236,124

 $1,377,287

Bid + CCOs

 $139,965

 $648,632

 $127,452

 $0

 $15,577,296

 $1,331,927

Comp To  date

 $2,249

 $0

 $6,391

 $0

 $1,961,483

 $0

This Month

11/27/07

09/17/08

12/31/08

10/29/08

04/02/08

07/21/08

Awarded

12/17/07

10/02/08

01/21/09

11/13/08

04/28/08

08/08/08

Approved

03/29/11

05/18/09

08/19/09

05/12/09

02/15/11

04/29/09

Est Comp

 0%

 100%

 23%

 0%

 48%

 100%

%Time

 0%

 100%

 21%

 0%

 33%

 100%

% Work 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

 

COMPLETED

Message

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

Contract 

  

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

800 WEST EIGHT MILE RD

2443 FOUNDRY PARK AVENUE

P O BOX 4189

P O BOX 250

P O BOX 1489

11172 WESTERN AVENUE

1529 HWY 68

3230 RIVERSIDE AVE,

SUITE 130

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST., STE

H

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

MONTEREY, CA 93940

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

05/18/09

05/05/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

Fed Aid

HB4N

HM1

HB4N

HA25

HB1

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

Description 

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

Type Of Work

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

Contractor

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

STANTON CA 90680

VENTURA CA 93003

(530)272-4213

 

(408)562-0026

(714)546-7975

(714)893-0551

(805)642-0204

BALLENTINE,DAVID

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)688-5920

(805)927-4559

(805)884-9459

 

 

(805)688-5920

 $633,085

 $3,410,000

 $3,054,422

 $2,585,263

 $812,281

 $1,610,299

Bid + CCOs

 $146,243

 $3,423,802

 $2,970,629

 $2,306,152

 $0

 $1,563,107

Comp To  date

 $0

 $0

 $11,103

 $45,687

 $0

 $69,726

This Month

10/20/08

04/18/05

09/27/07

09/21/07

05/11/09

05/21/08

Awarded

11/20/08

04/18/05

10/09/07

10/11/07

06/02/09

06/24/08

Approved

05/25/09

10/20/07

03/29/10

05/27/11

05/03/10

Est Comp

 38%

 100%

 0%

 0%

 0%

 0%

%Time

 24%

 100%

 0%

 0%

 0%

 0%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0E0124

05-0M7204

05-460704

05-0G7704

05-0L4604

05-0L4504

Contract 

  

  

  

ACNH-Q101-(130)E

ACST-Q101-(136)E

ACST-Q101-(137)E

  

  

  

--()

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  

  

  

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 995

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

11172 WESTERN AVENUE

2419 PALMA DRIVE

286 E. HIGHWAY 246,

SUITES 1,2,3

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

BUELLTON,CA 93427

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-101-49.0/0

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

Fed Aid

HA23

HB1

HE13

HA25

HM1

HA42

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AVENUE TO VENTURA COUNTY

LINE

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

Description 

PLACE ROCK SLOPE PROTECTION

UPGRADE METAL BEAM GUARD RAIL

WIDEN FREEWAY

PLANTING AND IRRIGATION

CHIP SEAL COAT ON EXITING ROADWAY

PLACE ROCK SLOPE PROTECTION

Type Of Work

SOUZA CONSTRUCTION INC

MODERN ALLOYS INC

DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

INTERNATIONAL SURFACING

SYSTEMS

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA

934033810

STANTON CA 90680

SAN RAMON CA 94583

CORONA, CA  92877

MODESTO CA 95352

SAN LUIS OBISPO CA

934033810

(805)546-8288

(714)893-0551

(925)552-8250

 

(209)525-9065

(805)546-8288

DAVID BALLENTINE, R.E.

BEECH, BARRY

STIMSON, PATRICK

JOHNSON, C.B.

DAVID BALLENTINE, R.E.

LEW, MIKE

Resident
Engineer

(805)688-5920

(805)347-1965

(805)348-3533

(805)884-9459

(805)688-5320

(805)348-3105

 $340,595

 $1,480,225

 $30,418,734

 $215,632

 $242,753

 $468,649

Bid + CCOs

 $326,091

 $1,327,271

 $30,338,646

 $184,192

 $147,687

 $454,968

Comp To  date

 $0

 $34,918

 $17,600

 $2,929

 $147,687

 $695

This Month

07/24/08

05/13/08

06/22/06

11/14/06

03/25/09

06/06/08

Awarded

08/15/08

05/30/08

07/06/06

12/04/06

04/03/09

06/27/08

Approved

10/29/09

05/21/09

06/17/09

03/02/10

06/03/09

09/30/09

Est Comp

 0%

 99%

 89%

 0%

 55%

 0%

%Time

 0%

 89%

 99%

 0%

 63%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0M8404

05-0L5004

05-446014

05-282814

05-0Q9004

05-0H9204

Contract 

  

ACST-Q101-(135)E

ACNH-Q101-(028)E

  

  

  

  

G Q1-01 1-(5E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 3810

11172 WESTERN AVENUE

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

P O BOX 4770

P O BOX 3810

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

2053 PREISKER LANE,

SUITE E

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

Fed Aid

HA22

HB1

HB1

HA21

HB4N

HB1

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

Description 

REHABILITATE ROADWAY

CONSTRUCT UNDERGROUND DRAINAGE

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

R. BURKE INC.

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

NORWOOD CONSTRUCTION

JOHN MADONNA CONSTRUCTION

COMPANY INC

Contractor

WATSONVILLE CA 95077

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

BYRON CA 94514

SAN LUIS OBISPO CA 93405

(831)724-1011

 

 

(805)966-6690

(925)240-1276

(805)543-7751

LEW, MIKE

MORTENSEN, MICHAEL

NAAS, ABDALLA

JENNIFER WILSON

BARRY DUNLAP

FARSHAD KESHAVARZI

Resident
Engineer

(805)348-3105

(805)884-9459

(831)663-8902

(831)761-7615

 

 

 $19,217,362

 $1,788,286

 $481,460

 $663,742

 $540,150

 $833,994

Bid + CCOs

 $20,187,588

 $235,179

 $495,545

 $0

 $0

 $0

Comp To  date

 $0

 $167,431

 $432

 $0

 $0

 $0

This Month

11/20/07

11/21/08

09/24/08

12/19/08

10/22/08

06/24/08

Awarded

12/11/07

12/03/08

10/06/08

01/20/09

11/10/08

08/01/08

Approved

04/22/09

11/02/09

12/04/09

Est Comp

 100%

 6%

 0%

 0%

 0%

 0%

%Time

 100%

 14%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-0A4904

05-0F5704

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

Contract 

ACST-P166-(025)E

ACST-S192-(003)E

  

  

  

  

  P1-66 0-(5EA)C

  S1-92 0-(3E)

  

  

  

  

P166- 025-()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 50085

P.O. BOX 957

PO BOX 50085

123 SANTA BARBARA STREET

5301 BYRON HOT SPRINGS RD NO

P O BOX 5310

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SALINAS, CA 93907

WATSONVILLE, CA 95077

Accepted

04/22/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

Fed Aid

HB1

HB1

HB1

HM1

HM1

HA23

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALLS

INSTALL TRAFFIC SIGNAL

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

Type Of Work

H S R INC

PAVEX CONSTRUCTION

J F L ELECTRIC INC

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

Contractor

SANTA CLARA CA 95054

SAN JOSE, CA 95136

LOS ANGELES CA 90001

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

(408)562-9956

 

(323)581-4400

(805)546-8288

(805)543-8568

(805)546-8288

JENNIFER WILSON

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

Resident
Engineer

 

(831)761-7615

 

(805)348-3533

(805)927-4559

(805)927-4559

 $1,514,425

 $8,018,437

 $141,201

 $261,173

 $343,829

 $543,667

Bid + CCOs

 $0

 $6,908,199

 $0

 $148,360

 $0

 $391,417

Comp To  date

 $0

 $525,999

 $0

 $148,360

 $0

 $311,504

This Month

03/20/09

12/27/07

05/07/09

04/13/09

02/23/09

10/24/08

Awarded

05/14/09

01/29/08

05/22/09

04/20/09

03/04/09

11/14/08

Approved

07/23/09

06/09/09

04/16/09

09/02/09

Est Comp

 0%

 0%

 0%

 48%

 0%

 30%

%Time

 0%

 0%

 0%

 56%

 0%

 71%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-0P8104

05-0K3204

05-0P7904

05-0Q8804

05-0Q8904

05-0N4404

Contract 

ACHS-P017-(102)E

ACST-P017-(101)E

  

  

  

ER-3952-(004)E

P P0-17 1-(2E)

  P0-17 1-(1E)

  

  

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

530 ALDO AVENUE

120 GRANITEROCK WAY

8257 COMPTON AVENUE

P O BOX 3810

P O BOX 957

P O BOX 3810

150 WESTRIDGE DR, STE

140

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

WATSONVILLE, CA 95077

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

Fed Aid

HE13

HE13

HA21

HM1

HB4N

HB4N

HB4N

HB4N

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

Description 

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

Type Of Work

PAPACH CONSTRUCTION COMPANY

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

Contractor

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

 

 

(831)724-1011

(925)606-2400

(805)543-8568

 

RAMON HOPKINS

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

Resident
Engineer

(805)226-9217

(805)542-4765

(805)348-3533

(805)348-3105

(805)348-3105

(805)549-3560

 $30,140,833

 $5,472,500

 $2,999,992

 $6,013,144

 $5,155,321

 $15,810,119

Bid + CCOs

 $7,960,843

 $5,293,297

 $188

 $552,576

 $4,992,850

 $2,823,329

Comp To  date

 $602,996

 $1,214

 $188

 $328,072

 $3,729

 $676,797

This Month

01/10/08

07/05/07

02/05/09

10/01/08

09/10/07

09/03/08

Awarded

02/08/08

08/03/07

02/23/09

10/15/08

09/28/07

09/15/08

Approved

08/10/10

01/15/10

07/23/09

05/26/10

07/03/09

09/15/09

Est Comp

 0%

 0%

 0%

 95%

 0%

 54%

%Time

 0%

 0%

 0%

 9%

 0%

 18%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

 

PLANT EST

SATIS

 

Message

05-330714

05-0F9804

05-0Q2504

05-485624

05-485614

05-0H1904

Contract 

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

ACNH-Q101-(142)E

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

--()

05 0-12-()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 2210

2752 CONCRETE COURT

P O BOX 50085

P O BOX 2910

P O BOX 957

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

Fed Aid

HE11

HA25

HM1

HB4N

HM3

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

Description 

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

TEMPLETION, CA 93465

CORONA, CA  92877

PISOM BEACH CA 93448

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

 

 

(805)473-3016

(805)546-8288

(707)562-1900

(209)525-9065

SILVA, RICK

RICHARDS, TIM

SILVA, RICK

LEW, MIKE

BARRY BEECH

BARRY BEECH

Resident
Engineer

(805)226-8279

(805)542-4765

(805)226-8279

(805)348-3105

(805)347-1965

(805)347-1965

 $16,273,244

 $2,280,948

 $1,871,917

 $1,537,499

 $389,838

 $442,382

Bid + CCOs

 $9,119,552

 $2,125,656

 $0

 $1,530,731

 $33,293

 $409,546

Comp To  date

 $731,131

 $16,374

 $0

 $774

 $27,953

 $409,546

This Month

09/10/07

03/14/06

03/04/09

03/06/08

11/10/08

01/21/09

Awarded

09/24/07

03/30/06

03/16/09

03/21/08

12/12/08

02/10/09

Approved

10/29/10

04/26/10

09/16/09

10/21/09

06/22/09

Est Comp

 49%

 0%

 0%

 0%

 45%

 37%

%Time

 56%

 0%

 0%

 0%

 9%

 75%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

05-402804

05-0C1104

05-0R7704

05-0C6604

05-0Q1804

05-0Q9504

Contract 

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 790

P.O. BOX 77038

P O BOX 2210

P O BOX 3810

P O BOX 2015

P O BOX 4770

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $10,414,385 $139,903,932 $248,112,533

05-SLO-227-10.9/14.2

Fed Aid

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

REHABILITATE ROADWAY

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

 

DANIEL MILLER

Resident
Engineer

(805)549-3560

 $7,316,414

Bid + CCOs

 $3,366,350

Comp To  date

 $1,539,999

This Month

06/11/08

Awarded

06/27/08

Approved

08/06/09

Est Comp

 69%

%Time

 46%

% Work 

 

Message

05-0A4604

Contract 

ACNH-S227-(005)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

Accepted

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0S5104

05-0R9304

05-0L2804

05-0Q9304

05-0N8304

05-0R7804

05-0N3104

05-464104

05-0M7704

05-0Q9204

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

05-0M7204

05-0G7704

05-0L4604

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0L4504

05-0M8404

05-0L5004

05-446014

05-460704

05-282814

05-0Q9004

05-0H9204

05-0A4904

05-0F5704

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0P8104

05-0K3204

05-0P7904

05-0Q8804

05-0Q8904

05-330714

05-0N4404

05-0F9804

Contract

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0Q2504

05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $56,130,530

 $44,265,586

 $107,612,225

 $543,667

 $39,560,526

 Bid + CCO

 $38,834,478

 $41,248,665

 $47,570,500

 $391,417

 $11,858,872

 Work Comp

-F-

-S-

-SH-

-ER-



05

District

 $21,251,864

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $248,112,533  $139,903,932

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $21,251,864


	05

